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EM-1 INTEGRATED MISSION MILESTONE SUMMARY
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CY2017 CY2018 CY2019 CY2020
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J

Milestones

Hardware/Testing

Analysis

Avionics/Software

Last update: 02/01/18

Integration
Review

ESD
Pre-FRR

Agency
FRR

EM-1 Launch Window
(Dec 16th - Dec 25th)

Post Flight 
Review (PFAR)V&V Checkpoint V&V Checkpoint V&V Checkpoint

RPSF
ORR

VAB Stacking
SAR/ORR

Spacecraft
Offline SAR/ORR

ITCO
SAR/ORR

EGS
Pre-FRR

FOD
ORROrion SAR/DCR Orion

Pre-FRR

SLS DCR 2 SLS DCR 3 SLS DCR 4 SLS DCR 5 SLS
Pre-FRR

Orion STA Config 4 ML Only Modal Green Run
CS FF Modal

ES STA LO2 STA

LH2 STAIC Test
IC Test

IC Test
I/T STA Integrated Ops

PSMT IMT

IVTURRT

CST WDR
IC Test

Integrated Hazard Analysis
SSAR Complete

STA & FF Model Corr.
CR 1 CR 2 CR 3 CR 4 CR 5 CR 6 CR 7

VAC1R FRAC1
ML FEM Need Post Flight AnalysisCorrelated Orion FEM

CLA Int CAD/drawings Int CAD/drawings FEM Int FRAC Loads

Mass Statements & Mass Properties Mass St. & Prop

3DOF 6DOF 3DOF Flt Flex Models

MS MS

Flex Models GN&C GN&C

FRACO BME

6 DOF

Mass Statement 3 DOF 6 DOF FDRA Assessment

FMA

Mass Properties GN&C SPIE/BULA Tech Evals

FRAC-0 Dry Run
FMA GR&A L-18 TDDP L-8 TDDP L-2 TDDP

FCR BL
ReVAR V3
FCR Rev A

FCR Rev BFVAC V1 FVAC V3 FVAC V4MS-GSDO ICP
SLS-MS ICP

Orion-SLS ICP
SLS-GSDO ICP

Orion-GSDO ICP

Orion FSW 28B 28C 28D 28E

GRAS RelSLS FSW FCAS RelARTEMIS 12.0

Drop 20

4.0 Val Comp 4.0.1 Val Comp 5.0 Val Comp 6.0 Val CompSCCS

Drop 13 Drop 14 Drop 15 Drop 16 Drop 17 Drop 18GFAS Drop 19
GAHLE Network Testing SLS FSW14S6 update SLS Checkout (Pt 2)

Off Nominal MissionITL GFAS Testing EGS Testing GFAS Testing Mission Checkout

SIL EGS PU Testing GFAS Testing EM-1 MC
ITCO CompleteCAIDA SLS FSW14S6 update SOPE STTR ITCO STTR SOPE Complete

Flex Models

KEY:

Completed milestone
Future milestone

Control Milestone

Primary Critical Path

Not on Critical Path

Secondary Critical Path
Tertiary Critical Path
Orion S/W Critical Path
SLS S/W Critical Path

Integrated 
Launch Date

12/16 to 12/25

Model Gen

CS1 LH2 Proof

EM-1 SE&I SUMMARY SCHEDULE 
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Last update: 02/01/18
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4.0 Val Comp 4.0.1 Val Comp 5.0 Val Comp 6.0 Val CompSCCS
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KEY:

Completed milestone
Future milestone

Control Milestone

Primary Critical Path

Not on Critical Path

Secondary Critical Path
Tertiary Critical Path
Orion S/W Critical Path
SLS S/W Critical Path

Integrated 
Launch Date

12/16 to 12/25

Model Gen

CS1 LH2 Proof

• Primary Critical Path: Loads/Guidance, Navigation, & Control (GN&C)
− Starts with completion of Core Stage Free-Free modal test at SSC, 

followed by 10 months of Loads and GN&C analyses, including mission 
certification testing with flight specific parameters in the SLS System 
Integration Lab (SIL)

• Secondary Critical Path: Best Model Estimate/Flight Dynamics Risk 
Assessment (BME/FDRA)

− Starts with completion of Core Stage Free-Free modal test at Stennis 
Space Center, followed by Loads and GN&C analyses including 
evaluation of integrated vehicle modal testing at KSC

• Tertiary Critical Path: EGS Software
− Driven by completion of Spaceport Command and Control System 

(SCCS) validation testing, followed by Ground to Flight Application 
Software (GFAS) validation testing, leading to Spacecraft Offline 
System Acceptance Review/Operational Readiness Review (SAR/ORR) 
and Integrated Test and Checkout (ITCO) SAR/ORR

EM-1 SE&I SUMMARY SCHEDULE 
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SE&I INTEGRATED ISSUES

Critical Integrated Issue Topic Action Current Status

Integrated Loads and 
Guidance, Navigation and 
Control (GN&C)

Ensure that structural math models are properly verified and 
validated in the most efficient manner possible and support the 
needs of EM-1 loads assessments, GN&C algorithm design 
requirements, and to collect data for crewed EM-2 flight. 

• Enterprise has approved three modal tests designed to 
incrementally characterize the integrated system: Mobile 
Launcher (ML)-modal, Partial Stack Modal Test (PSMT), and 
Integrated Modal Test (IMT)

• Continuing to evaluate schedule for math model 
characterization efforts including structural tests, loads and 
GN&C analyses, and Best Model Estimate (BME)/Flight 
Dynamics Risk Assessment (FDRA)

Orion Simulator Fully develop and submit for approval a contingency plan to 
use the Orion Simulator should the actual ESM/Orion be later 
than planned to KSC

• Simulator requirements approved at JICB.
• Developing plan forward with list of key decision dates for 

implementation, will bring to JICB.

Enterprise Verification and 
Validation

Ensure that the Enterprise Verification and Validation (EV&V) 
activities will not delay the launch

• Planning V&V checkpoint in June 2018 to finalize ESD, ITT, 
and Program expectations in integrated V&V execution and 
reporting

• Developed integrated verification burndown metrics 
• Developed approach to interface verification
• Engaging in Modeling & Simulation (M&S) certification effort 

to ensure overall V&V schedule is met (CPIT creating ad hoc 
M&S cert team)
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SE&I INTEGRATED ISSUES

Critical Integrated Issue Topic Action Current Status

Core Stage Assembly, 
Integration and Test (AI&T)

Increase SE&I focus and engagement on Core Stage (CS) 
AI&T issues that could impact the EM-1 integrated schedule 
(e.g. late hardware delivery impacts to Green Testing 
schedule and subsequently to CS, SLS and ESD verification)

• Core Stage remains critical path driver for SLS; critical path 
is through Engine Section Integration

• Schedule challenges due to late parts & work instruction 
redlines

Green Run Testing Increase SE&I focus and engagement on Green Run planning 
and execution that could impact the EM-1 integrated schedule

• Schedule is success-oriented; assumes minor traveled work 
from MAF, limited weather delays; nominal margin for non-
conformances or first time operations

• Evaluating potential traveled work between SSC and KSC
ESA Service Module (ESM) Increase SE&I focus and engagement on ESM issues that 

could impact the EM-1 integrated schedule
• Working closely with Orion to understand key schedule 

drivers that may affect the Enterprise

Vehicle Assembly, Integration 
and Test (AI&T) 

Oversee and manage the EM-1 AI&T flow • Working with EM-1 flow director to understand schedule and 
identify and pursue opportunities

Integrated Software Ensure that all major software development areas are 
integrated and ready to support EM-1

• Working to ensure that software content, emulator capability, 
OMRS/LCC dependencies, and testing schedules are 
aligned
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SE&I INTEGRATED ISSUES

Critical Integrated Issue Topic Action Current Status

Pad Stay Time Resolve hardware problems and requirements related to pad 
stay time across the Enterprise

• Discussing load spectrum; Orion hardware testing in 
progress; cleaning up requirements

Fracture Control Develop list of hardware with fracture control problems or 
where testing is costly in comparison to the risk reduction 
provided

• Working with Orion and SLS programs and chief engineers to 
collect list of hardware with fracture control problems

• Collecting list of EM-1 variances to fracture control 
requirements

Integrated Trajectories Review trajectory analysis plans and ensure trajectories are 
ready to support Flight Readiness Analysis Cycle (FRAC) and 
final flight trajectory target generation

• Working through delivery issues
• Kicking off FRAC-0 dry run
• Will set Groundrules and Assumptions (GR&A) for Final 

Mission Analysis (FMA)/FRAC-0 in late March
Booster Throat Plug Debris Assess and develop best approach to mitigate Booster Throat 

Plug Debris Impact to RS-25 Debris Risk
• Assessing Booster water nozzle down angle
• Discussing potential water-debris tests
• Looking at Booster nozzle throat plug redesign

Payloads Assess and recommend best approach for payload process: 
approval, requirements, development and verification 
necessary for co-manifested, secondary and primary (cargo) 
payloads

• Team reviewing existing body of work regarding payloads

Mobile Launcher Stress Resolve Mobile Launcher (ML) stress concerns, while 
minimizing impacts to EGS schedule and risks to flight 
vehicles

• EGS proceeding with design for extensible columns
underneath the ML, similar to those used by Apollo

• JLTT performing loads assessment, will bring to JICB



NAC - March 26, 2018 9

CPIT TECHNICAL FOCUS

Interim Cryo-Propulsion Stage (ICPS) Umbilical Loads:  
• Initial ICPS integrated loads over hardware design loads

Launch Availability:
• Launch opportunities are limited; looking for improvements

Communication uplink for EM-2 EUS:
• SLS decided not to include uplink capability for EM-2 Exploration Upper Stage (EUS) because it did 

not provide sufficient benefit with respect to cost

Block 1B Loads Exceed Orion Design Loads 
• Block 1B Design Analysis Cycle (DAC) 1R section loads and other critical interfaces show increases 

over the Orion design baseline

Block 1B Vehicle Damper System Location 
• Need to finalize location of vehicle damper system final location
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LOADS MODEL VERIFICATION AND VALIDATION 
BUILDING BLOCK APPROACH

• Test-validated Element & Program 
structural dynamics models are used 
in building block approach to 
assemble integrated flight models

• Element & Orion static influence 
coefficient and modal tests are used to 
correlate individual element and 
program models and quantify the 
modeling uncertainty

• Integrated system level testing at KSC 
further quantifies the interfaces and 
interactions between individual 
elements and programs to reduce the 
modeling uncertainty

– ML only Modal Test
– Partial Stack Modal Test (PSMT)
– Integrated Modal Test (IMT)

10

Element 
& Orion

Static 
Testing

Element & 
Orion 
Modal 
Testing

Integrated 
Vehicle 
Testing

Booster Model Validated (FSTA-1/2 + ETM3)

LVSA Model Validated (ISPE STA + Tap Test)

ICPS Model Validated (ISPE STA + Tap Test)

ML Model Partially Validated (ML lift, URRT)

CS Model (F/F) Validated (SQT+CS F/F)

MPCV Model Validated (MSTA)

PSMT (CS Model (F/F) 
Validated (SQT+CS IF)

IMT (VAB pre-test)

ML Model Validated (ML 
only Modal test)

MSA Model Validated (ISPE STA + Tap Test)

DRT- Dynamic Rollout 
Test (Pre-flight)
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4619 Test Stand Capabilities:
• Over 3.5M Pounds applied Vertically
• Over 1M Pounds applied Horizontally
• Isolated from High Bay Concrete
• LN2 Cryogenic Delivery System

SLS Engine Section Testing:
• Loads over 4.0M Pounds
• 55 Load Lines (up to 18” Bore Cylinders)
• Thermally Conditioned (LH2 Simulator)
• Over 3200 Measurements

Test Stand Information:
• Area 50’ x 45’
• Height 60’ 

Schedule Milestones:
• 2/8/18 - All Qual and Margin Testing Complete

• Structure passed Qual testing beyond Limit 
Loads.

• Tested beyond liftoff LL at Booster interface with 
no structural failure noted.

• 7/1/19 - Correlated model delivery to NASA L2

CORE STAGE ENGINE SECTION STA



NAC - March 26, 2018 12

Test Stand 4693
Construction
• Twin tower design bridged by movable crosshead

• Built atop original Saturn V F1 engine stand 

foundation

• 17’ thick concrete w/835 tons embedded steel 

foundation

• 48 feet x 48 feet x 221 feet tall

Static Load capability
• 3.25M lbs of downward axial compression force

• 2.20M lbs of upward axial tension force

• 340k lbs of north-south & east-west shear force

• 817.5M in-lbs of bending moment force

• 30k lbs tangential & 22k lbs radial force available at 

both 100’ & 150’ approx. elevations

Fluids
• 450k gals stored cryogenic liquid nitrogen (LN2)

• Gaseous nitrogen pressurization/purge gas

• Gaseous high-purity air (HPA) & helium

Instrumentation 
• 3400+ strain gauges

• 270 deflections measurements

• 130+ temperature & pressure sensors

• 8 microphones & 24 video cameras

• 76 load measurements

Test Systems
• 160 ton center hoist / 2 ton jib hoists (4)

• Test article flood lighting

• Mast climbing work platforms w/approx. 150’ max 

elevation

• Lightning protection & electrical grounding grid

• Generator backed up 110v/208v/480v power

• 42’ x 50’ concrete mounting pad w/threaded hole 

anchor grid

LH2 Test Schedule Milestones
• 09/15/18 - Test article at TS4693

• 10/22/18 - T/A installed in stand

• 02/20/19 - Test Readiness Review

• 03/08/19 - Test Start

• 03/29/19 - CS GR Test Cases Complete

• 06/07/19 - CS DCR Test Cases Complete

• 7/1/19 - Correlated model delivery to NASA L2

CORE STAGE LIQUID HYDROGEN (LH2) STA 
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Test Configuration

4619 LTA Facility Capabilities:
• Built in the 1960’s

• Moveable Crosshead 

• 30M Pound Loading Capacity

• 27’ Thick Concrete Floor to React Loads

SLS Intertank Testing:
• Expect Loads over 11 M Pounds

• Thermally Conditioned 

• Over 2200 Measurements Planned

• 48 Tests are Planned

• Additional “Margin Testing” planned following 

certification test series.

Test Configuration Facts:
• Area 60’ x 60’

• Height ~62’ 

• Over 2M Pounds of Structural Steel

Schedule Milestones:
• 3/3/18 - Article at 4619 

• 9/6/18 - Test Readiness Review

• 10/10/18 - Test Cases Complete for CS WDR

• 10/15/18 - Test Cases Complete for CS GR

• 1/3/19 - Test Cases Complete for DCR

• 7/1/19 - Correlated model delivery to NASA L2

CORE STAGE INTERTANK STA
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4697 Facility Capabilities:
• Completed in 2016 to Support SLS Program
• Concrete Floor to React Loads 
• Outdoor Test Facility
• Cryogenic System (LN2/LH2)

SLS LOX Tank Testing:
• 34 Load Lines Apply Liftoff & Ascent Loads 
• LOX Tank Thermally Conditioned with LN2

• Bonded Heat Strips will Simulate SRB 
Heating

• Over 2500 Measurements Planned
• 24 Tests are planned
• Additional “Margin Testing” planned following 

certification test series

Test Stand Information:
• Area ~36’ x ~36’
• Height ~82’ 

Schedule Milestones:
• 11/10/18 - Article at 4697
• 2/7/19 - Test Readiness Review
• 6/12/19 - Test Complete

Test Stand Completed

CORE STAGE LIQUID OXYGEN (LOX) STA
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ICPS INTEGRATED STRUCTURAL TEST

• Test performed February to May 2017
– Orion Spacecraft Adaptor

– Interim Cryo Propulsion Stage (ICPS)
– Launch Vehicle to Stages Adaptor 

(LVSA)
• The test article successfully withstood all limit, 

ultimate, and margin load cases with no signs 
of detrimental deformation, rupture, or collapse
– Obtained dynamic characterization

– Load tested article to ultimate load levels
– Loaded ICPS to beyond limit load (margin 

tests)
– Obtained compartment acoustic 

characteristic

15

ICPS Test Article  
in Test Stand
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P LH2 STA 
Complete

IT STA 
Complete

SLS STA TESTING SUMMARY

ICPS/LVSA 
Stand 
Ready

P
Start 

ICPS/LVA 
Testing 

ES STA 
Stand 
Ready

LH2 Stand 
CoF 

complete

P

P
LOX 

Stand CoF 
Complete

Intertank 
STA Stand 

ReadyP P
ES STA 

Complete
LO2 STA 
Complete

ICPS/LVSA 
STA 

Complete

Stands:

STAs 
and 

Testing:

IT= Intertank
ES = Engine Section
ISPE = ICPS/LVSA
LVSA = Launch 
Vehicle Stage 
Adapter

LO2 Tank STA Stand Intertank STA StandEngine Section STA Stand LH2 Tank STA Stand

ü Complete Integrated Spacecraft and Payload Element Structural Test - April 2017
ü ES Structural Test Article (STA) ready to ship - April 2017
ü Core Stage Pathfinder Delivered - October 2017
ü ES STA structural test complete - November 2017
ü IT Test Facility ready - November 2017
ü IT STA ready to ship - February 2018
– LH2 STA ready to ship - August 2018
– LO2 STA ready to ship - September 2018
– IT STA structural test (Wet Dress Rehearsal Run) begin - October 2018
– LO2 STA structural test (Design Certification Review Run) begin - January 2019
– LH2 STA structural test (Green Run) begin - March 2019

Core Stage 
Pathfinder 
Delivered

ISPE STA & Stand -
Testing Started

P

P

Intertank STA at MAF

P P (Next)
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ORION STRUCTURAL QUALIFICATION 

LAS stack mate
EM-1 

prerequisite test 
complete

Configuration 3 Test

LAS/CM pyro 
shock

FBC Jettison

Crew Module (CM) Structural Test Article (STA)
ü Completed stiffness load test - September 2017

European Service Module (ESM) STA
ü Completed ESM STA - August 2017

Launch Abort System (LAS) STA
ü Completed load test - August 2017

Combined
ü CM/SM/LAS assembly completed - December 

2017
ü Combined stack testing – modal completed  -

January 2018
− Combined stack testing - acoustic - May 2018
− Combined stack testing- pyro shocks - May 

2018
− Forward Bay Cover jettison tests - October 2018
− EM-1 prerequisite tests complete - February 

2019

CM/SM STA 
mate

CSM Modal testsP CEV Acoustics 
testsP

Configuration 9 Test
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ORION TESTING SCHEDULE
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CY2017 CY2018 CY2019 CY2020
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J

Milestones

Hardware/Testing

Analysis

Avionics/Software

Last update: 02/01/18

Integration
Review

ESD
Pre-FRR

Agency
FRR

EM-1 Launch Window
(Dec 16th - Dec 25th)

Post Flight 
Review (PFAR)V&V Checkpoint V&V Checkpoint V&V Checkpoint

RPSF
ORR

VAB Stacking
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Spacecraft
Offline SAR/ORR
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Pre-FRR
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ORROrion SAR/DCR Orion
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SLS DCR 2 SLS DCR 3 SLS DCR 4 SLS DCR 5 SLS
Pre-FRR

Orion STA Config 4 ML Only Modal Green Run
CS FF Modal

ES STA LO2 STA

LH2 STAIC Test
IC Test

IC Test
I/T STA Integrated Ops

PSMT IMT

IVTURRT

CST WDR
IC Test

Integrated Hazard Analysis
SSAR Complete

STA & FF Model Corr.
CR 1 CR 2 CR 3 CR 4 CR 5 CR 6 CR 7

VAC1R FRAC1
ML FEM Need Post Flight AnalysisCorrelated Orion FEM

CLA Int CAD/drawings Int CAD/drawings FEM Int FRAC Loads

Mass Statements & Mass Properties Mass St. & Prop

3DOF 6DOF 3DOF Flt Flex Models

MS MS

Flex Models GN&C GN&C

FRACO BME

6 DOF

Mass Statement 3 DOF 6 DOF FDRA Assessment

FMA

Mass Properties GN&C SPIE/BULA Tech Evals

FRAC-0 Dry Run
FMA GR&A L-18 TDDP L-8 TDDP L-2 TDDP

FCR BL
ReVAR V3
FCR Rev A

FCR Rev BFVAC V1 FVAC V3 FVAC V4MS-GSDO ICP
SLS-MS ICP

Orion-SLS ICP
SLS-GSDO ICP

Orion-GSDO ICP

Orion FSW 28B 28C 28D 28E

GRAS RelSLS FSW FCAS RelARTEMIS 12.0

Drop 20

4.0 Val Comp 4.0.1 Val Comp 5.0 Val Comp 6.0 Val CompSCCS

Drop 13 Drop 14 Drop 15 Drop 16 Drop 17 Drop 18GFAS Drop 19
GAHLE Network Testing SLS FSW14S6 update SLS Checkout (Pt 2)

Off Nominal MissionITL GFAS Testing EGS Testing GFAS Testing Mission Checkout

SIL EGS PU Testing GFAS Testing EM-1 MC
ITCO CompleteCAIDA SLS FSW14S6 update SOPE STTR ITCO STTR SOPE Complete

Flex Models

KEY:

Completed milestone
Future milestone

Control Milestone

Primary Critical Path

Not on Critical Path

Secondary Critical Path
Tertiary Critical Path
Orion S/W Critical Path
SLS S/W Critical Path

Integrated 
Launch Date

12/16 to 12/25

Model Gen

CS1 LH2 Proof

EM-1 SE&I SUMMARY SCHEDULE 
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INTEGRATED VEHICLE MODAL TESTS

20

• The program has approved three modal tests designed to incrementally characterize the 
Mobile Launcher (ML) and SLS hardware 

Fully integrated SLS 
modal test.

SLS model tuned to 
IMT results (BME) will 
be used for flight 
configuration model 
updates

IMTML Only
ML is SLS/IMT 
Test Fixture

Test will 
characterize ML 
Modes prior to 
introduction of 
SLS structure

PSMT

First look at coupled 
SLS/ML modal 
dynamics – with 
simplified stack

Dry-Run IMT test 
procedures on partial 
stack.
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21

BEST MODEL ESTIMATE (BME) & FLIGHT DYNAMICS 
RISK ASSESSMENT (FDRA) OVERVIEW

• Best Model Estimate and Flight Dynamics Risk Assessment 
BME/FDRA approach will develop a suite of potential modal testing 
results to allow easier assessment of test results

– Thousands of model dispersions are created from the pre-test 
(PSMT, IMT) models

– Each dispersion is compared to the modal test results to 
determine which one best matches the test (BME)

– The BME is projected from the test configuration to the flight 
configurations

– GN&C will take the BME flight models and run a stability 
assessment

– Loads will use the Orion and SLS element load transformation 
matrices corresponding to the pre-test models to perform a 
quick loads risk assessment

– Final risk assessment will be presented at FRR
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BACKUP
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CY2017 CY2018 CY2019 CY2020
O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J
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Last update: 02/01/18
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EM-1 SE&I SUMMARY SCHEDULE 
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I/T STA Integrated Ops
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IVTURRT

CST WDR
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Integrated Hazard Analysis
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STA & FF Model Corr.
CR 1 CR 2 CR 3 CR 4 CR 5 CR 6 CR 7

VAC1R FRAC1
ML FEM Need Post Flight AnalysisCorrelated Orion FEM

CLA Int CAD/drawings Int CAD/drawings FEM Int FRAC Loads

Mass Statements & Mass Properties Mass St. & Prop

3DOF 6DOF 3DOF Flt Flex Models

MS MS

Flex Models GN&C GN&C

FRACO BME

6 DOF

Mass Statement 3 DOF 6 DOF FDRA Assessment

FMA

Mass Properties GN&C SPIE/BULA Tech Evals

FRAC-0 Dry Run
FMA GR&A L-18 TDDP L-8 TDDP L-2 TDDP

FCR BL
ReVAR V3
FCR Rev A

FCR Rev BFVAC V1 FVAC V3 FVAC V4MS-GSDO ICP
SLS-MS ICP

Orion-SLS ICP
SLS-GSDO ICP

Orion-GSDO ICP

Orion FSW 28B 28C 28D 28E

GRAS RelSLS FSW FCAS RelARTEMIS 12.0

Drop 20

4.0 Val Comp 4.0.1 Val Comp 5.0 Val Comp 6.0 Val CompSCCS

Drop 13 Drop 14 Drop 15 Drop 16 Drop 17 Drop 18GFAS Drop 19
GAHLE Network Testing SLS FSW14S6 update SLS Checkout (Pt 2)

Off Nominal MissionITL GFAS Testing EGS Testing GFAS Testing Mission Checkout

SIL EGS PU Testing GFAS Testing EM-1 MC
ITCO CompleteCAIDA SLS FSW14S6 update SOPE STTR ITCO STTR SOPE Complete

Flex Models

KEY:

Completed milestone
Future milestone

Control Milestone

Primary Critical Path

Not on Critical Path

Secondary Critical Path
Tertiary Critical Path
Orion S/W Critical Path
SLS S/W Critical Path

Integrated 
Launch Date

12/16 to 12/25

Model Gen

CS1 LH2 Proof

• Established SE&I and Integrated Mission Production and Activities Schedule (IMPAS) 
summary schedules to form an ESD overall schedule complement with the Integrated Mission 
Milestone Summary (IMMS) (Nov) 

• Formed 14 SE&I teams to address critical integrated issues (Nov)

• HEO Exploration Requirements HEOMD-004 approved (Feb)
• Completed Engine Section Structural Testing (Nov)
• Completed Underway Recovery Test (URT)-6 (Jan)
• Completed 14 Integrated Comm/Network tests to verify functionality and data flows (Feb)

• Performed GSDO Advanced Hardware LCS Emulator (GAHLE) network testing in ITL (Nov)
• Performed Ground to Flight Application Software (GFAS) testing in the Integrated Test Lab 

(ITL) (Dec)
• Updated emulator software in Customer Avionics Interface Development and Analysis 

(CAIDA) lab to SLS FSW14S6 (Dec)
• Tri-Program emulator technical interchange meeting (Feb)

• ESD Functional & Operational Capabilities Closure Report (FCR) Baseline Release (Nov)
• Completed ascent loads for Verification Analysis Cycle (VAC)-1R Coupled Loads Analysis 

(CLA) (Jan)
• Completed VAC-1R flex models (Jan)
• Delivered VAC-1 aerothermal environments for new Outer Mode Line Protuberances 
• Delivered EM-1 off-nominal loads for element and cross-program assessment (Jan)
• Block 1B Design Analysis Cycle (DAC)-2 shared compartment thermal environment analysis 

completed 
• Closed CPIT top issue: Interim Cryo-Propulsion Stage (ICPS) Umbilical Loads (Jan)
• Delivered EM-1 Launch and Landing Mission Table for recovery planning on launch dates 

through December 2020 (Nov)

Cross Program System Integration (CSI) Accomplishments – Last Quarter
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ACRONYMS AND ABBREVIATIONS

Acronym Definition
AA Ascent Abort
ACM Attitude Control Motor
AI&T Assembly, Integration, and Testing
AIS Aft Interstage
AM Abort Motor
ASEU Aft Skirt Electrical Umbilical
ASPU Aft Skirt Pneumatic Umbilical
ATLO Assembly, Test, and Launch Operations
ATP Authority to Proceed
BFS Backup Flight System
C&DH Command and Data Handling
CAA Crew Access Arm
CM Crew Module
CMA Crew Module Adapter
CMASS Crew Module Ammonia Servicing Subsystem
CoF Construction of Facilities
CS Core Stage
CSFSU Core Stage Forward Skirt Umbilical
CSITU Core State Intertank Umbilical
CSS Consumable Storage System
CT Crawler Transporter
DFAT Direct Field Acoustics Test
ECLSS Environmental Control and Life Support System
ECS Environmental Control System
ECU Engine Controller Unit
EGS Exploration Ground Systems
EM Exploration Mission

EMI/EMC
Electromagnetic Interference and Electromagnetic 
Compatibility

ES Engine Section
ESA European Space Agency
ESD Exploration Systems Development
ESM European Service Module
EUS Exploration Upper Stage
FCAS Flight Controller Application Software
FCV Flow Control Valve
FDIR Fault Detection Isolation& Recovery
FIL Fillet Panel
FM Flight Model
FS Forward Skirt
FSS Fixed Service Structure
FSW Flight Software

Acronym Definition
FWD Forward
GFAS Ground/Flight Application Software
GFAST Ground/Flight Application Software Team
GHe Gaseous Helium
GN2 Gaseous Nitrogen
GNC Guidance, Navigation, and Control
GO2 Gaseous Oxygen
GRAS Green Run Application Software
GRC Glenn Research Center
GSE Ground Support Equipment
HB High Bay
HF Hot Fire
IBR Integrated Baseline Review
ICPS Interim Cryogenic Propulsion Stage
ICPSU Interim Cryogenic Propulsion Stage Umbilical
IOPSS Ignition Over Pressure and Sound Suppression
IPO Initial Power On

ISPE
Integrated Spacecraft and Payload Element 
(ICPS/LVSA)

IT Intertank
ITL Integrated Test Laboratory
JM Jettison Motor
KCCS Kennedy Complex Control System
KSC Kennedy Space Center
LAS Launch Abort System
LEO Low Earth Orbit
LETF Launch Equipment Test Facility
LH2 Liquid Hydrogen
LO2 Liquid Oxygen
LOX Liquid Oxygen
LVSA Launch Vehicle Stage Adapter
MAF Michoud Assembly Facility
MATA Motor Adapter Truss Assembly
MEVV Multi-Element Verification and Validation
MIR Mission Integration Review
ML Mobile Launcher
MPCV Multi-Purpose Crew Vehicle
MPPF Multi-Payload Processing Facility
MPS Main Propulsion System
MSA MPCV Stage Adapter
MSFC Marshall Space Flight Center
N2 Nitrogen
NCA Nose Cone Assembly

Acronym Definition
NDE Nondestructive Evaluation
NDS Nitrogen Delivery System
O&C Operations and Checkout
O/D On Dock
OGV Ogive Panel
OMS-E Orbital Maneuvering System Engine
OSA Orion Stage Adapter
OSMU Orion Service Module Umbilical
OTP Orion Transportation Pallet
OWG Operations Working Group
P&O Production and Operations
PCA Pressurant Control Assembly
PCDU Power Control Distribution Unit
PDU Power Distribution Unit
PPE Power and Propulsion Element
PQM Propellant Qualification Model
PRT Problem Resolution Team
PV Pressure Vessel
QM Qualification Motor
RCS Reaction Control System
RWY Raceway
SCCS Spaceport Command and Control System
SIL System Integration Lab
SITF Software Integration Testing Facility
SRB Solid Rocket Booster
SLS Space Launch System
SSC Stennis Space Center
STA Structural Test Article
SW Software
TLI Translunar Injection
TLM Telemetry
TPS Thermal Protection System
TSM Tail Service Mast
TSMU Tail Service Mast Umbilical
TVC Thrust Vector Control
UAS Use As Is
ULA United Launch Alliance
V&V Verification and Validation
VAB Vehicle Assembly Building
VAC Vertical Assembly Center
VS Vertical Stabilizer
WDR Wet Dress Rehearsal
WSTF White Sands Test Facility
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Orion
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EM2

EM-2 Pressure VesselEM-2 Cone Section

EM-2 Service Module 
Primary Structure 

EM-2 Barrel
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EM-1 AND AA-2 LAUNCH ABORT SYSTEM (LAS) 
(LOCKHEED)

NOSE CONE ASSEMBLY (NCA)

INERT ATTITUDE CONTROL 
MOTOR (ACM)

FORWARD INTERSTAGE (FIS)

JETTISON MOTOR (JM)

AFT INTERSTAGE (AIS)

MOTOR ADAPTER TRUSS 
ASSEMBLY (MATA)

RACEWAY (RWY)

FILLET PANEL X2 (FIL)

OGIVE PANEL X4 (OGV)LAS-CM SPRING BUMPER 
X6 (BMPR)

INERT ABORT MOTOR (AM)

ü LAS EM-1 Fillets & Ogive panels 
delivered to MAF - November 2017

− EM-1 LAS Fairing assy components 
ship in place - February thru July 2018

− AA-2 LAS Jettison Motor (JM) On Dock 
(O/D) KSC - April 2018

− EM-1 LAS JM delivery available - July 
2018 (ship in place)

− AA-2 LAS Fairing assy components 
O/D KSC - August thru December 
2018

− AA-2 LAS Attitude Control Motor O/D 
KSC - August 2018

− AA-2 LAS Abort Motor O/D KSC -
August 2018

− AA-2 Launch - April 2019

Ogive & Fillet Panels
Fabrication 
complete

EM-1 Jettison 
Motor Available

EM-1 Fairing 
components 

available

AA-2 Fairing 
components O/D 

KSC

AA-2 Motors 
O/D KSC 

Graphical Representation of LAS 
During AA-2 Test (scheduled 

April 2019)

P AA-2 
Launch
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EM-1 CREW MODULE (CM) 
(KSC O&C BUILDING)

ü CM module level test completed - November 2017
ü 28 test procedures, functionally tested all 

systems
ü CM thermal cycle testing completed - December 

2017
ü 2 full cycles, 28F to 127F

ü Heatshield and Backshell fit ups completed - January 
2018

ü Heatshield painting and fitcheck completed -
February 2018

– Propylene Glycol Water (PGW) accumulator R&R in 
work

– Heatshield Installation - March 2018 (waiting for PGW 
R&R)

– Side Hatch installation & leak tests - May 2018
– Reinstall reworked avionics (hybrid issue) - May 2018 
– CM Direct Field Acoustics Test (DFAT) - July 2018
– CM Complete - August 2018
– CM/SM Mate - December 2018

Leak Testing CM DFATCM module 
level testP

EM-1 Heat Shield Painted

CM/SM MateP
CM thermal 

cycle testing P

EM-1 Heat Shield Skin

EM-1 CM Backshell

HS and 
Backshell fit 

ups

Heatshield 
installation
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EM-1 CREW MODULE ADAPTER (CMA)
(KSC O&C BUILDING)

CMA subsystem integrationP

ü CMA subsystem integration completed -
September 2017

ü CMA end-to-end testing completed - December 
2017

− Temp installation of Star Trackers - April 2018
− Install T-0 flight plate - April 2018
− Reinstall reworked avionics (hybrid issue) -

May 2018
− Complete functional retests - June 2018
− Ready to mate with ESM - June 2018

P
CMA assembly 
operations and 

end-to-end testing
Install T-0 Install reworked 

avionics
Complete 

functional tests

EM1 CMA in Clean Room
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EM-1 SERVICE MODULE 
(BREMEN, GERMANY)

Thermal 
Control Unit 

InstallP N2 Tank 
Install

OMS-E 
Install

Prop Tanks 
Install

Functional 
Tests

RCS Thruster 
Install

On Dock 
at KSCP

ESM-1 Flight Assembly – Lower level

ESM-1 SM Integration

ü Installed ESM Thermal Control Unit (TCU) - June 2017 (R&R Board)
ü Installed ESM Reaction Control System (RCS) Thruster - October 2017
ü Pressurant Control Assembly (PCA) valves delivered to Bremen – March 

2018
− RCS Flow Control Valve (FCU) Welds (U/R)
− ESM Power Control and Distribution Unit (PCDU) deliveries: 

− PCDU #1 – (EM-4 then PCDU #3)
− PCDU #2 – (PCDU temp install, then PCDU#1)

− ESM N2 Tank installed - March 2018 (this week)
− ESM Prop Tanks installed - March 2018 (this week)
− ESM Orbital Maneuvering System Engine (OMS-E) installed - March 2018 
− ESM Consumable Storage System (CSS) test complete - April 2018
− ESM PCA final integration complete - April 2018
− ESM Functional tests, March - June 2018 
− ESM on dock at KSC - June 2018
− Step-1 Propellant Qualification Motor (PQM) testing complete - August 

2018
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EM-1 CMA/ESM (KSC O&C BUILDING)

CMA/ESM 
proof/leak 

test
SM thermal 
cycle test

CMA/ESM 
Mate

CM/SM Mate
SM initial power 
up/ functional 

tests 
SM DFAT

– CMA Ready to Mate - June 2018
– SM Delivery to KSC - June 2018
– CMA/ESM mate - July 2018
– CMA/ESM proof/leak test - August 2018
– SM thermal cycle test - August 2018
– SM Direct Field Acoustics Test (DFAT) - September 2018
– SM initial power up and functional tests - October 2018 –

February 2019
– CM/SM Mate - December 2018

– CM/SM Transport to Plum Brook - February 2019
– CM/SM Environmental Testing (thermal vac, thermal 

balance, EMI/EMC) complete - June 2019
– CM/SM Transport to KSC - June 2019

– CM/SM Complete - July 2019
– CM/SM Turnover to EGS - July 2019

Crew 
Module
(NASA)

Crew 
Module 
Adaptor
(NASA)

European 
Service 
Module
(ESA/Airbus)

Service
Module
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FLIGHT SOFTWARE/INTEGRATED TEST LAB
(LM/DENVER)

28C FSW 
Release

28E FSW 
Release

28A/B FSW 
Released

28F FSW 
Release

28G FSW 
Release

28D FSW 
ReleaseP

Gap testing 28D functional
testing

28E mission
testing

ITL Test
Campaign

Verif complete

CSM testing
complete

Integrated Test Lab (ITL)
ü Completed 18 Nominal, Off Nominal and FDIR mission tests thru 2017
ü ITL-03 CM Subsystem Integration & Assembly, Test, and Launch Operations (ATLO) Check out (C/O) ITL gap testing complete -

February 2018
− ATLO IPO & CSM 28D functional testing complete - August 2018
− ATLO mission & CSM 28E testing complete - November 2018
− CSM 28F testing complete - February 2019
− ITL Test Campaign verification testing complete - May 2019

Software Development
ü Flight Software load 28A released on 9/14/17 (Nominal Mission including On-Orbit, CM Fault Detection Isolation and Recovery (FDIR) 

except prop)
ü Flight Software load 28B released on 12/19/17 (CM prop FDIR, EM-1 Onboard Network Config, Solar Array Control)
ü Flight Software load 28C released 3/08/18 (Guidance, Navigation, and Control (GNC) commands, Ballistic Entry, Initial ESM FDIR, 

Video, Burn Plan Management) 
− Flight Software load 28D on schedule for 5/31/18 (ESM FDIR, Ascent Aborts, Initial Backup Flight Software (BFS)/Safe Mode, Optical 

Navigation )
− Flight Software load 28E on schedule for 8/23/18 (Full GNC SM FDIR, BFS/Safe Mode, Redundancy Management)

P

P
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CAPSULE PARACHUTE ASSEMBLY SYSTEM (CPAS)
CQT4-6 TEST CONOPS
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EM2 

28 Sep 2017Pre-decisional- For NASA 
Internal Use Only

35

EUS RL-10 Engine 
P7001 

Chamber 
Structural Jacket

EUS RL-10 EngineP7001 
Injector LO2 Plate

EM-2 
forward 

and center-
forward 
booster 

segments

EM-2 Core Stage Engine Section
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EM-1 ICPS/MSA/LVSA
(MSFC/ULA-DECATUR)

ICPS
Start 

Production

LVSA
Flight Unit 
Complete

ICPS
Flight Unit 
Complete

Delivery 
KSCP

LVSA
Start 

ProductionP
OSA

Flight Unit 
CompleteP

ü EM-1 Interim Cryogenic Propulsion Stage (ICPS) ship to 
United Launch Alliance at Cape Canaveral Air Force Station 
for final outfitting

ü EM-1 ICPS Delivery to KSC - July 2017 (store in Space 
Station Processing Facility)

ü EM-1 ICPS Hardware Acceptance Review - Oct 2017
ü EM-1 OSA Production Complete - January 2018
– Orion Stage Adapter (OSA) Delivery to KSC - March 2018 

(U/R)
– Launch Vehicle Stage Adapter (LVSA) Thermal Protection 

System (TPS) application complete - March 2018
− EM-1 LVSA Production Complete - August 2018
− LVSA Delivery to KSC - September 2018

ICPS in SSPF

OSA in bracket installation

LVSA preps for Insulation

P
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EM-1 STAGES 
(BOEING - MAF)

Weld 
Confidence 
Articles

LOX Tank
Complete

All CS-1 
VAC 
Complete

P LH2 Tank 
Complete

IT 
Complete

Aft 
Join

FS 
CompleteP

Complete

In-Work/Next

Not Started

Intertank

Panels & Thrust 
Beam Fabricated

Structural Assy.

TPS App.

Integration

Forward Join

Forward Skirt

Barrel Weldment

Structural Assy.

TPS App.

Integration

Forward Join

LOX Tank

Barrels Welded

Domes Welded

VAC Welding

Hydrostatic Proof

NDE/Baffle Install

Clean (int/ext)

Sensor Install

TPS App.

Sensor Install

Sump Install

Cover Install & 
TPS Closeout

Forward Join

LH2 Tank

Barrels Welded

Domes Welded

VAC Welding

Pneumatic Proof

NDE

Clean (int/ext)

Sensor Install

TPS App.

Sensor Install

Manifold Prep

Covers Install & 
TPS Closeout

Aft Join

ECD 
April

ECD 
March

ECD
March

ECD 
June (UR)

Engine Section

Barrel Weldment

Thrust Struct. 
Assy.

ES Structural 
Assy.

Integration

Boat Tail Stack

Aft Join

ECD 
April

ES 
Complete

Forward 
Join

Final 
Join
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CORE STAGE GREEN RUN

Pegasus Barge Transports CS1
To SSC From MAF

For Loading into B-2 Stand
Prep on the Tarmac

Test 8:  Hot Fire CS1

Test 1: Modal Test (Suspended)
Test 2: Vehicle Power-On Checks
Test 3: MPS/Engine Leak Checks
Test 4: Hydraulics and TVC Checks
Test 5: Safing Checks for Wet Dress Rehearsal 
Test 6: Simulated Countdown and Hot Fire Test
Test 7: Wet Dress Rehearsal

Test 9:  Refurbish in Stand

For Loading into Pegasus
Prep on the Tarmac

Ship
to KSC

2 Crane Lift Into B-2 Stand

62 Boeing
Con-Ops

Procedures 
While at

SSC
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EM-1 BOOSTERS 
(ATK - UTAH)

QM-2
Test

EM-1
First Segment 

Cast

EM-1 All 
Segments 

Cast 

EM-1
Segments 
Delivered

QM-1
TestP P P

ü All Booster Separation Motors are cast and finalized
ü EM-1 Left & Right Hand Booster Production 

progressing
ü All EM-1 Segment Casting complete
ü Both Aft skirts structural refurbishment complete
ü Both EM-1 Nozzle assemblies and Aft Exit Cones 

complete 
ü Avionics Qualification Testing Complete - October 

2017
ü EM-1 Left Hand aft skirt TVC lower frame installation 

complete 
ü 4 of 10 EM-1 Segments Finalized and in Storage (see 

note below)
− Propellant-liner-insulation (PLI) complete - April 2018
− EM-1 PLI Waiver signed – September 2018
− EM-1 Segments Ready to Ship - November 2018

P

Note: Flight worthiness of first 6 segments to be determined by leveraging 
the learning obtained during flight rationale development for EM-1

Thrust Vector Control Installation Progress in EM-1 Left Hand Aft Skirt
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EM-1 ENGINES 
(AR - SSC)

ECU
Dev 

Testing

EM-1 
Green Run 

Testing 
Complete

ECU FM1 
ATP 

Complete

EM-1 RS-25 
Engines 

Delivered to 
MAF

P ECU Green 
Run Testing 

BeginsP P

All 4 EM-1 Engines Delivered-in-place

Final Engine Adaptation / Software Cert Hot-fire Test

P

ü Held RS-25 Production Re-start Integrated Baseline Review (IBR) - May 2016
ü Engine 0528 RS-25 (LOX Pump Pressure) Complete - Feb 2017
ü Engine Control Unit (ECU) Flight Model (FM) -1 to 3 ATP Complete - Apr 2017
ü Engine 0528 ECU Green Run Testing Complete
ü EM-1 RS-25 Engines Deliver in Place - Oct 2017
− The EM-1 Flight Engines are Engine 2045, Engine 2056, Engine 2058, and 

Engine 2060
ü ECU Qualification Complete - Nov 2017
ü Completion of three RS-25 Production Restart Development Hot Fire Testing

Begins - Dec 2017 through Feb 2017
ü Includes successful testing of first major additive manufactured component:  

Pogo device
– 1st EM-2 (EM-1 spare) Engine (2063) Complete - August 2018
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SITF
Development

SITF
Qual Test 

Ph 1 CompP P
SITF

Qual Test 
Complete

FSW 14 
Release
(GRAS)

FSW 11 
Release

(Engineering)P FSW 12 
Release

(Engineering
)

P

SITF
Qual Test –
Ph 2 Comp

SITF
Qual Test –
Ph 3 CompP

FSW 13 
ReleaseP FSW 14 

Release
(FCAS)

Software Test Lab 
(MSFC)  

Software
ü Deliver Flight Software Release 13 - December 2016
ü Complete Sprint 5 Flight Software Release 14 - March 2017
ü Complete Sprint 6 (final sprint) Flight Software Release 14 - May 2017
− Complete Release 14 Green Run Application Software (GRAS) - April 2018
− Complete Release 14 Flight Control Application Software (FCAS) - November 2018

Software Integration Test Facility (SITF) - Qualification Testing
ü Complete Phase 1 (Pwr Quality & Verif) - May 2016
ü Complete Phase 2 (Command and Data Handling (C&DH) & Flight Safety System 

(FSS) Dry Run) - October 2016
ü Complete Phase 3 (Flt Ctrl & Telemetry (TLM) Dry Run) - June 2017
− Complete Phase 4 (Final Avionics Verif) - June 2018

SITF Qualification Testing

P
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UMBILICAL LETF TESTING/MOBILE LAUNCHER 
(LETF - KSC)

Orion 
Service Module 

Umbilical 
(OSMU)

Core Stage
Forward

Skirt Umbilical 
(CSFSU)

Crew Access 
Arm (CAA) 
Installed

Interim Cryo
Propulsion 

Stage Umbilical 
(ICPSU)

LO2 Tail 
Service Mast 

Umbilical 
(TSMU)

28 Sep 2017 43
ü Crew Access Arm (CAA) Installed – February 2018
ü Interim Cryogenic Propulsion Stage Umbilical (ICPSU) Testing 

is complete; Ready to deliver to ML - February 2018 
ü LO2 TSMU Testing is complete; Ready to deliver to ML -

February 2018
− LH2 TSMU Testing is underway; Ready to deliver to ML - April 

2018
− ML Fit check at Pad – June 2018
− ML Roll to VAB
− ML/Pad Multi-element V&V

CSFSU

ü

ü

ü

ü üIn 
Work

ü

ü

LH2 
TSMU

EM-2 Development
− Design requirements for modification to ML for SLS 

Block 1B have been released to the Architect Engineer 
(A&E) (RS&H)

ML Fit 
Check at 

Pad

ML Roll to 
VAB 

ML/Pad 
multi 

element 
V&V
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VAB  
(KSC)

All Platforms 
Installed

Handling and 
Access install ME V&VP Platform Outfitting 

CompleteP Fire Protection 
SystemsP

EM-1 Progress
ü All vehicle access platforms have been installed and outfitting is 

complete
ü VAB High Bay (HB) 3 elevators are complete
ü GSE Handling and Access (H&A) fabrication and installation is 

complete 
ü Fire Alarm/Firex System Acceptance Testing is complete

(During Firex wet flow testing, the measured flow rates did not meet required 
values in two out of four zones; Follow on work to replace legacy valves and 
sprinklers to meet new pump pressure and continue mock-up testing with 
new nozzles)

− Work on the Environmental Control System (ECS) continues; 
expected completion in March 2018

EM-2 Development
− VAB ECS and HB 3/4 design continues

ü ECS 30% design review held January 17th  

ü HB 3/4 30% design review held January 18th  
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PAD 39B 
(KSC)

IOPSS Wet Flow Test

Flame Deflector

Chillers Flame 
Trench ECS LH2 Storage Tank 

FillDeflectorP P
Ignition 

Overpressure/ 
Sound 

Suppression

EM-1 Progress
ü Overall Pad B development is progressing well
ü Ignition Over Pressure and Sound Suppression (IOPSS) Wet Flow 

Testing complete December 2017
ü LH2 Liquid Gas Separator 100% complete
− Flame Trench/ Deflector is 84% complete
− Environmental Control System (ECS) refurbishment is 97% 

complete
− LO2 & LH2 Cryo Spheres fills are in progress to complete by April 

2018

EM-2 Development
− LH2 Storage Tank Design is over 60% complete
− A&E Final Submittal expected in February 2018; Construction 

procurement activities will follow
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MULTI-PAYLOAD PROCESSING FACILITY (MPPF)
(KSC)

V&V
Start

CMASS Haz
Testing

Hypers 
Testing 

Complete

Orion 
Pallet 

Handling 
Complete

P P
MPPF 
V&V 

Complete

SCAPE Ops Training

CSM Simulator in Servicing 
Stand

Weight Simulation to be 
placed on OTP in 2018

P

MPPF standalone V&V activities are underway
ü Crew Module Ammonia Servicing Subsystem (CMASS), Gaseous 

Nitrogen (GN2), Gaseous Oxygen (GO2), Gaseous Helium (GHe), 
and Kennedy Complex Control System (KCCS) V&V activities are 
complete

ü Orion Transportation Pallet (OTP) was received and V&V is 
complete

ü Ground Cooling System V&V Test Readiness Review completed -
February 2018

− Hypergol Servicing/Deservicing testing is dependent on SCCS 
4.0.1 validation

− Cold Flow start targeted for March 2018
− Hot Flow start targeted for May 2018
− V&V complete expected in June 2018

− Done MPPF until Vehicle Processing
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MPPF Hazardous Testing MEVV @ PadMEVV @ VAB

Ground Flight Application Software (GFAS)

GFAS Drop
10 & 11

GFAS 
(ECLSS/Hypers)
V&V Complete

GFAS Ready for
ML/Pad ME V&V

GFAS 
SC Offline

Ready (SAR)

GFAS ITCO
Ready (SAR)P P

• SCCS 4.0.1 - Hazardous Testing 
& GFAS Development/Test

• SCCS 5.0 – Orion flight vehicle 
processing & GFAS V&V

• SCCS 6.0 – GFAS Regression, 
ITCO, WDR and EM-1 

• SCCS 4.0 complete and 
transitioning to 4.0.1 in 
Firing Rooms ( Feb 2018)

• SCCS 4.0.1 – System 
Test on schedule for 
planned start (Feb 2018)

• Validation complete (Mar 
2018) 

Spaceport Command & Control System (SCCS)

SCCS 4.0
Validated
Release

SCCS 4.0.1
System Test

SCCS 4.0.1
Validated

SCCS 5.0
Validated

SCCS 6.0
ValidatedP

SCCS 5.0
Engineering

Release

SCCS 6.0
Engineering

Release

• Completed initial GFAST testing at ITL & SIL with 
favorable results

• Continued prioritization of partnered cross 
program initiatives, challenges and deliverables


